
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/20/2019

ESTIMATE SUMMARY 12:06:22

CONTID: C20999         ESTIMATE NO: 0007 PROG 2005

PCN: 20999-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 AT VINE DRIVE BRIDGE REPLA PERCENT TIME:

PROJECT NO: FBR0253-247                   

I25 AT VINE DRIVE BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,392,807.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,931,805.85 NON-PARTICIPATING 647,957.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.33

WORK DAYS

WORK DAYS

93.20%

366,495.00

647,957.42

647,957.42

647,957.42

$

$

$

$

0.00

5,026,312.93

5,026,312.93

0.00

5,026,312.93

-73,977.09

0.00

4,952,335.84

0.00

AMOUNT DUE 4,952,335.84 647,957.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 647,957.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/20/2019

05/20/2019

11/30/2019

03/07/2019

03/26/2019

04/15/2019

05/20/2019
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

18,500.001.000

0.00

1.000

L S 

18,500.00000

0010 Removal of Pipe 235.000

0.000

202-00035  
 

3,290.00235.000

0.00

269.000

LF  

14.00000

0015 Removal of End Section 1.000

0.000

202-00037  
 

400.001.000

0.00

1.000

EACH

400.00000

0020 Removal of Curb and Gutter 260.000

0.000

202-00203  
 

1,430.00260.000

0.00

260.000

LF  

5.50000

0025 Removal of Asphalt Mat 10,320.000

0.000

202-00220  
 

31,992.0010,320.000

0.00

10,320.000

SY  

3.10000

0030 *Removal of Ground Sign 13.000

0.000

202-00810  
 

715.0013.000

0.00

13.000

EACH

55.00000

0035 *Removal of Fence 513.000

0.000

202-01000  
 

1,026.00513.000

0.00

513.000

LF  

2.00000

0040 *Removal of Guardrail Type 3 1,875.000

800.000

202-01130  
 

26,750.002,675.000

8,000.00

2,675.000

LF  

10.00000

0045 Embankment Material (Complete In Place) 26,496.000

0.000

203-00060  
 

450,432.0026,496.000

0.00

26,496.000

CY  

17.00000

0050 *Embankment Material (Complete In Place) (R40) 8,674.000

0.000

203-00066  
 

199,502.008,674.000

0.00

8,674.000

CY  

23.00000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

40.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

115.00000

0065 Backhoe 13.000

0.000

203-01510  
 

975.0013.000

0.00

13.000

HOUR

75.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

75.00000

0080 *Potholing 12.000

0.000

203-01597  
 

2,940.0012.000

0.00

12.000

HOUR

245.00000

0085 Laborer 24.000

0.000

203-02330  
 

840.0024.000

0.00

24.000

HOUR

35.00000

0090 Topsoil 998.000

982.000

207-00205  
 

13,860.001,980.000

6,874.00

1,980.000

CY  

7.00000

0095 *Erosion Log Type 1 (12 Inch) 4,820.000

0.000

208-00002  
 

21,690.004,820.000

0.00

4,820.000

LF  

4.50000

0100 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.50000

0105 *Aggregate Bag 56.000

0.000

208-00035  
 

366.8056.000

0.00

56.000

LF  

6.55000

0110 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,700.002.000

0.00

2.000

EACH

850.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

7.00000

0120 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

265.00000

0125 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

90.00000

0140 Sweeping (Sediment Removal) 35.000

0.000

208-00106  
 

3,325.0035.000

0.00

35.000

HOUR

95.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

35.00000

0150 Erosion Control Management 108.000

13.000

208-00207  
 

10,285.00121.000

1,105.00

121.000

DAY 

85.00000

0155 *Reset Light Standard 0.000

2.000

210-00750  
 

6,600.002.000

6,600.00

2.000

EACH

3,300.00000

0160 *Reset Ground Sign 0.000

2.000

210-00810  
 

3,000.002.000

3,000.00

7.000

EACH

1,500.00000

0165 *Reset Sign Panel 0.000

2.000

210-00815  
 

300.002.000

300.00

2.000

EACH

150.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

3.000

212-00006  
 

1,950.003.000

1,950.00

5.200

ACRE

650.00000

0175 *Soil Conditioning 0.000

3.000

212-00032  
 

11,400.003.000

11,400.00

5.200

ACRE

3,800.00000

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.500

ACRE

650.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

300.000

LB  

3.00000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

5,815.000

216-00201  
 

13,374.505,815.000

13,374.50

13,375.000

SY  

2.30000

0195 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

0.000

SY  

5.40000

0200 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

95.00000

0205 *Aggregate Base Course (Class 6) 2,272.000

0.000

304-06007  
 

102,240.002,272.000

0.00

2,272.000

CY  

45.00000

0210 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

0.000

CY  

55.00000

0211 ABC (Spec) CMO#06 1,158.000

0.000

304-09000  
 

42,846.001,158.000

0.00

1,158.000

CY  

37.00000

0214 Added Item (Dollar)/ Overweight Truck 0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,245.420

3,560.550

403-34871  
 

522,537.305,805.970

320,449.50

5,805.970

TON 

90.00000

0216 Geotextile (Separator) (CL 1) CMO #06 4,442.000

0.000

420-00132  
 

8,217.704,442.000

0.00

4,442.000

SY  

1.85000

0220 Riprap (9 Inch) 24.000

0.000

506-00209  
 

3,600.0024.000

0.00

24.000

CY  

150.00000

0225 18 Inch Reinforced Concrete Pipe 865.000

0.000

603-01180  
 

49,305.00865.000

0.00

865.000

LF  

57.00000

0230 18 Inch Reinforced Concrete End Section 5.000

0.000

603-05018  
 

5,250.005.000

0.00

5.000

EACH

1,050.00000

0235 24 Inch Corrugated Steel Pipe 21.000

0.000

603-10240  
 

1,722.0021.000

0.00

21.000

LF  

82.00000

0240 24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0245 Inlet Type R  L 5 (5 Foot) 6.000

0.000

604-19105  
 

27,600.006.000

0.00

6.000

EACH

4,600.00000

0250 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

21,750.003.000

0.00

3.000

EACH

7,250.00000

0255 Inlet Type R  L 5 (15 Foot) 2.000

0.000

604-19115  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

0260 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Inlet Grating and Frame Type C 0.000

0.000

604-50003  
 

0.000.000

0.00

1.000

EACH

850.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 1,425.000

1,244.000

606-00301  
 

133,450.002,669.000

62,200.00

4,901.000

LF  

50.00000

0274 End Anchor Ty 3D 0.000

2.000

606-01340  
 

2,656.502.000

2,656.50

2.000

EACH

1,328.25000

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,700.00000

0280 *Transition Type 3J 1.000

0.000

606-01385  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0285 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0287 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

9,248.09000

0290 *End Anchorage (Nonflared) 2.000

5.000

606-02003  
 

23,800.007.000

17,000.00

9.000

EACH

3,400.00000

0291 End Anchor (Flared) 0.000

2.000

606-02005  
 

5,900.662.000

5,900.66

2.000

EACH

2,950.33000

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

513.000

LF  

5.00000

0300 *Curb and Gutter Type 2 (Section II-B) 4,047.000

147.000

609-21020  
 

125,820.004,194.000

4,410.00

4,194.000

LF  

30.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

5.000

EACH

125.00000

0310 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

5.000

EACH

175.00000

0315 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

4.000

EACH

225.00000

0320 *Light Standard Foundation 1.000

1.000

613-40010  
 

3,500.002.000

1,750.00

2.000

EACH

1,750.00000

0321 Conc Footing (Ty 3) MCR October 2019 0.000

2.000

614-03003  
 

5,633.642.000

5,633.64

2.000

EACH

2,816.82000

0322 Conc Footing (Ty 4) MCR October 2019 0.000

2.000

614-03004  
 

4,548.362.000

4,548.36

2.000

EACH

2,274.18000

0325 *Sign Panel (Class I) 12.500

30.500

614-00011  
 

1,204.0043.000

854.00

43.000

SF  

28.00000

0330 *Sign Panel (Class II) 0.000

57.500

614-00012  
 

2,185.0057.500

2,185.00

82.000

SF  

38.00000

0335 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

6.000

614-01503  
 

1,650.006.000

1,650.00

6.000

EACH

275.00000

0340 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

5.000

614-01583  
 

3,550.005.000

3,550.00

11.000

EACH

710.00000

0345 *Construction Surveying 0.930

0.070

625-00000  
 

40,500.001.000

2,835.00

1.000

L S 

40,500.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Mobilization 1.000

0.000

626-00000  
 

215,000.001.000

0.00

1.000

L S 

215,000.00000

0355 *Public Information Services (Tier III) 0.780

0.110

626-01103  
 

11,570.000.890

1,430.00

1.000

L S 

13,000.00000

0360 *Modified Epoxy Pavement Marking 20.000

12.000

627-00008  
 

2,880.0032.000

1,080.00

32.000

GAL 

90.00000

0365 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

178.000

627-30405  
 

3,115.00178.000

3,115.00

178.000

SF  

17.50000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

110.000

68.000

627-30410  
 

2,225.00178.000

850.00

178.000

SF  

12.50000

0375 *Survey Monument (Type 3A) 0.000

1.000

629-01031  
 

750.001.000

750.00

1.000

EACH

750.00000

0380 *Flagging 1,244.500

217.500

630-00000  
 

30,702.001,462.000

4,567.50

1,462.000

HOUR

21.00000

0385 *Traffic Control Inspection 93.000

19.000

630-00007  
 

51,520.00112.000

8,740.00

112.000

DAY 

460.00000

0390 *Traffic Control Management 71.000

16.000

630-00012  
 

44,370.0087.000

8,160.00

100.000

DAY 

510.00000

0395 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

110.00000

0400 *Barricade (Type 3 M-B) (Temporary) 16.200

0.000

630-80336  
 

1,782.0016.200

0.00

18.000

EACH

110.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Construction Traffic Sign (Panel Size A) 207.000

0.000

630-80341  
 

2,277.00207.000

0.00

230.000

EACH

11.00000

0410 *Construction Traffic Sign (Panel Size B) 53.100

0.000

630-80342  
 

63,720.0053.100

0.00

59.000

EACH

1,200.00000

0415 *Construction Traffic Sign (Special) 45.000

0.000

630-80344  
 

2,700.0045.000

0.00

55.000

SF  

60.00000

0420 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

3,465.006.300

0.00

7.000

EACH

550.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

10.00000

0427 Flash Arrow Panel (C Ty) 4.500

0.000

630-80358  
 

6,750.004.500

0.00

5.000

EACH

1,500.00000

0430 *Drum Channelizing Device 270.000

0.000

630-80360  
 

33,750.00270.000

0.00

300.000

EACH

125.00000

0435 Concrete Barrier (Temporary) 1,587.600

0.000

630-80370  
 

49,215.601,587.600

0.00

1,764.000

LF  

31.00000

0440 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

1.00000

0445 *Mobile Attenuator 1.800

0.000

630-85020  
 

9,900.001.800

0.00

2.000

EACH

5,500.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0461 Added Item (Dollar)/ Asphalt Price Reduction 0.000

-244.420

900-00006  
 

-244.42-244.420

-244.42

0.000

DOL 

1.00000

0465 F/A Quality Incentive Payment 0.000

3,011.780

700-70025  
 

3,011.783,011.780

3,011.78

3,011.780

F A 

1.00000

0470 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,541,948.42519,666.022,769,568.42CURRENT AMT0200 $ $ $

CAT NO0300 Bridge B-16-HC 

0480 *Removal of Bridge 1.000

0.000

202-00400  
 

200,000.001.000

0.00

1.000

EACH

200,000.00000

0485 Structure Excavation 837.000

0.000

206-00000  
 

6,696.00837.000

0.00

837.000

CY  

8.00000

0490 Structure Backfill (Class 1) 932.000

0.000

206-00100  
 

42,872.00932.000

0.00

932.000

CY  

46.00000

0495 Structure Backfill (Class 2) 17.000

0.000

206-00200  
 

340.0017.000

0.00

17.000

CY  

20.00000

0500 Mechanical Reinforcement of Soil 866.000

0.000

206-00360  
 

15,588.00866.000

0.00

866.000

CY  

18.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0300 Bridge B-16-HC 

0505 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

235.890

403-34871  
 

21,230.10235.890

21,230.10

235.890

TON 

90.00000

0510 *Pile Tip 18.000

0.000

502-00460  
 

3,870.0018.000

0.00

18.000

EACH

215.00000

0515 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1.00000

0520 *Steel Piling (HP 12x74) 1,030.000

0.000

502-11274  
 

97,850.001,030.000

0.00

1,030.000

LF  

95.00000

0521 Added Item (Foot)/ Piling Cut-Off L <or= 10 Feet 95.000

0.000

900-00012  
 

7,220.0095.000

0.00

95.000

LF  

76.00000

0525 *Drilled Shaft (60 Inch) 143.000

0.000

503-00060  
 

150,150.00143.000

0.00

143.000

LF  

1,050.00000

0530 *Crosshole Sonic Logging Testing 3.000

0.000

503-00310  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0535 *Waterproofing (Membrane) 0.000

1,453.000

515-00120  
 

23,248.001,453.000

23,248.00

1,453.000

SY  

16.00000

0540 *Concrete Sealer 0.000

406.000

515-00400  
 

4,466.00406.000

4,466.00

406.000

SY  

11.00000

0545 Bridge Expansion Device (0-4 Inch) 130.000

0.000

518-01004  
 

26,000.00130.000

0.00

130.000

LF  

200.00000

0545 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

154.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0300 Bridge B-16-HC 

0550 *Concrete Class G 952.000

24.700

601-04550  
 

620,204.50976.700

15,684.50

976.700

CY  

635.00000

0555 *Structural Concrete Stain 0.000

1,092.000

601-40400  
 

16,052.401,092.000

16,052.40

1,092.000

SY  

14.70000

0560 *Reinforcing Steel (Epoxy Coated) 182,380.000

0.000

602-00020  
 

191,499.00182,380.000

0.00

182,380.000

LB  

1.05000

0565 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

18,600.004.000

0.00

4.000

EACH

4,650.00000

0566 15 In Plastic Pipe 227.000

0.000

603-50015  
 

32,252.16227.000

0.00

227.000

LF  

142.08000

0570 *Bridge Rail Type 7 425.000

80.000

606-10700  
 

65,650.00505.000

10,400.00

505.000

LF  

130.00000

0575 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

505.000

LF  

275.00000

0580 *2 Inch Electrical Conduit 497.000

275.000

613-00200  
 

15,440.00772.000

5,500.00

772.000

LF  

20.00000

0585 *Prestressed Concrete I (BT42) 2,307.000

0.000

618-00142  
 

525,996.002,307.000

0.00

2,307.000

LF  

228.00000

CAT 2,088,524.1696,581.002,227,399.16CURRENT AMT0300 $ $ $

CAT NO0301 Wall  B025A270362LRA 

0590 Structure Excavation 1,793.000

0.000

206-00000  
 

14,344.001,793.000

0.00

1,793.000

CY  

8.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0301 Wall  B025A270362LRA 

0595 Structure Backfill (Class 1) 850.000

0.000

206-00100  
 

39,100.00850.000

0.00

850.000

CY  

46.00000

0600 Mechanical Reinforcement of Soil 460.000

0.000

206-00360  
 

8,280.00460.000

0.00

460.000

CY  

18.00000

0604 Geomembrane 370.000

0.000

420-00000  
 

5,772.00370.000

0.00

370.000

SY  

15.60000

0605 Geotextile (Erosion Control) (Class 1) 0.000

374.000

420-00102  
 

935.00374.000

935.00

374.000

SY  

2.50000

0610 Precast Panel Facing 1,512.000

0.000

504-04420  
 

75,600.001,512.000

0.00

1,512.000

SF  

50.00000

0615 Riprap (6 Inch) 0.000

140.000

506-00206  
 

11,200.00140.000

11,200.00

140.000

CY  

80.00000

0620 Concrete Class D (Wall) 6.000

0.000

601-03050  
 

4,200.006.000

0.00

6.000

CY  

700.00000

0625 *Structural Concrete Stain 0.000

238.000

601-40400  
 

3,498.60238.000

3,498.60

238.000

SY  

14.70000

0630 *Reinforcing Steel (Epoxy Coated) 425.000

0.000

602-00020  
 

446.25425.000

0.00

425.000

LB  

1.05000

CAT 163,375.8515,633.60163,375.85CURRENT AMT0301 $ $ $

CAT NO0302 Wall  B025A270362RRA 

0635 Structure Excavation 1,760.000

0.000

206-00000  
 

14,080.001,760.000

0.00

1,760.000

CY  

8.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0302 Wall  B025A270362RRA 

0640 Structure Backfill (Class 1) 870.000

0.000

206-00100  
 

40,020.00870.000

0.00

870.000

CY  

46.00000

0645 Mechanical Reinforcement of Soil 470.000

0.000

206-00360  
 

8,460.00470.000

0.00

470.000

CY  

18.00000

0649 Geomembrane 370.000

0.000

420-00000  
 

5,772.00370.000

0.00

370.000

SY  

15.60000

0650 Geotextile (Erosion Control) (Class 1) 0.000

388.000

420-00102  
 

970.00388.000

970.00

388.000

SY  

2.50000

0655 Precast Panel Facing 1,548.000

0.000

504-04420  
 

77,400.001,548.000

0.00

1,548.000

SF  

50.00000

0660 Riprap (6 Inch) 0.000

144.000

506-00206  
 

11,520.00144.000

11,520.00

144.000

CY  

80.00000

0665 Concrete Class D (Wall) 6.000

0.000

601-03050  
 

4,200.006.000

0.00

6.000

CY  

700.00000

0670 *Structural Concrete Stain 0.000

244.000

601-40400  
 

3,586.80244.000

3,586.80

244.000

SY  

14.70000

0675 *Reinforcing Steel (Epoxy Coated) 434.000

0.000

602-00020  
 

455.70434.000

0.00

434.000

LB  

1.05000

CAT 166,464.5016,076.80166,464.50CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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PCN: 20999-BID    ESTIMATE RUN 12/20/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0690 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 66,000.000.0066,000.00CURRENT AMT0400 $ $ $

$ 5,026,312.93647,957.42$5,392,807.93$CURRENT AMTPROJECT TOTAL


